
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:32 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 887 Date: 07-Aug-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 429

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6;50 AM. Crews had to work tower heads barricade , & work on the skirt
ring beam brackets . They started at 7:00 AM.

Richard & Lonny had to climb to the top of the tower heads . Crews had to work on the navigation lights
, & work on the barricade fences on the North & West tower shafts on the D & E skins . Crews were done
at 3;45 PM. They came down to the tower at 4:15 PM.

Mathew had to operate the winch to lift their tools , equipments, & materials to the top of the façade at
143 meters .

In addition to that , he had to work on the ring beam brackets . Mathew had to remove the temporary
bolts , remove the brackets , shims , prepare the shims for the painters to blast & paint .

In the afternoon , Ma joined Mathew on the South cell beam . Crews had to set the bottom shims , mark
, & drill the holes , remove top & bottom brackets for the painters to blast & paint . They started at 2:00
PM. Crews were done at 4:00 PM.

Tower crews were done at 5:00 PM. They left at 5:15 PM.

Certified Coating crews came to the site at 7:15 AM. Crews had to sand blast the ring beam strip inside
the cells .

Tony , Jorge , & Edilberto had to prepare their tools , hoses , gears , equipments , & run the hoses
inside the North cell . They were done at 11:00 AM. Crews had to contain the sand . They had to close all
the holes & accesses . They were done at 12:00PM.

Jorge started to blast North cell at 1:00PM. He was done at 2:10 PM. Jorge & Edilberto had to vacuum ,
clean , mix & paint . They started at 2:30 PM. Crews were done at 5:00 PM. They left at 5:15 PM.

Charlie was on the site . He had to work with the painters . Check Charlie 's report for the painters
detailed activities .

Ballard Diving crews came to the site at 7:00 AM. Crews had to work on CCO # 289 . They had to water
blast the dowels around the footing side walls . Crews had to set the boat on the East side . Prepare their
equipments , hoses . They were done at 8:00 AM.

Todd was the 1st diver to put his gear . He went into the water at 8:25 AM. He started on the North East
corner going North . Todd came out of the water at 12:55 PM. He had blasted 45 dowels .
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Alex was the 2nd diver to go into the water at 1:05 PM. He came out at 4:30 PM. Alex had blasted 23
dowels .

After that , all crews had to wrap up their hoses , equipments , flush the jet system . They were done at
4:45 PM. Crews left at 4:50 PM.

Derek had to communicate with the divers & monitor the air & water supply pumps .

( For CCO # 289 . For All Divers 8.0 Hours Regular & 2.0 Hours Over Time )
( % CCO Work 100 % )

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO # 289 . They had to remove the
working platform & fill the embeds . They started at 7:00 AM.

Crews had to fly & set in the water the boat & the float . They were done at 7:20 AM.

David had to work on the platform . He had to remove the brackets . He started at 7:30 AM. He was
done at 10:30 AM.

Luke P & Luke H had to work on the lower 3 embeds on the side walls . Crews had to clean & fill the
embeds . They started at 7:30 AM. . Crews were done at 11:00 AM.

Then , all crews had to work on the remaining sections of the platform on the South & West sides .
Crews had to remove the hand rails , planks , brackets , fly out of the site , & set them on the barge . Due
to the water level . Crews had to stop at 11:45 AM. They had to pull the float out of the water . They were
done at 12:00 PM.

In the afternoon, crews had to pile the lumbers tie them with straps & prepare the piles to be hauled out
of the site tomorrow . Crews were done at 3:00 PM. They left at 3:10 PM.

( For CCO # 289 . For all employees 8.0 Hours Regular . ) ( % CCO Work 100 % )

In the office , I had to work o n my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 5.00 0.00 0.00 5.00

JNM JORGE FLORES RAMEROPainter 8.00 2.00 0.00 10.00

APP EDILBERTO LEONPainter 8.00 2.00 0.00 10.00
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825 COMPRESSOR

2.00

AC240

0.00

No

0.00 0.00

BLAST POT

4.00

301

0.00

No

0.00 0.00

Bid Item: 001 0-CGS-ELS.288CCO-288 OBG Catwalk Grating Support

BALLARD DIVING & SALVAGE

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: BALLARD DIVING & SALVAGE

OUTLET DISCHARGE HOSE

8.00

*E0550562

2.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0540562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0450562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 2.00 0.00 10.00

DEREK CHASEMarine Coordinator 8.00 2.00 0.00 10.00

ALEX DOSSMarine Coordinator 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0400562

0.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0390562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0380562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0370562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM LUKE PAULKPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

JNM DAVID SELPAPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00
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